

ELLWOOD SYSTEMS -- OPERATIONAL CONTROLLED DOCUMENT

ELEVATION MATRIX & INSTALLATION SEQUENCING

JOB: 25036 | RELEASE: 1 | REV: A | DATE: 2026-08-31 | Department Routing & Elevation Bundling Matrix

1. Staging & Elevation Order

- Stage 1 - North Elevation (Phase 1 Priority): 12 Panels (Marks P-101..103, C-201) -> Pallet PAL-25036-R1-001
- Stage 2 - East & South Elevations: 10 Panels (Marks P-104..107, C-202) -> Pallet PAL-25036-R1-002
- Stage 3 - Canopy Soffits: 10 Panels (Marks S-301..302) -> Pallet PAL-25036-R1-003